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CHAPTER 7
GEOPHY SICAL INVESTIGATIONS FOR UNEXPLODED ORDNANCE (UXO)

7-1. Introduction. This chapter addresses the planning and performance of geophysical
investigations at UXO sites. An overview of geophysical approaches, their capabilities and
limitationsis provided. Attachment 7-1 is achecklist for the project team to follow when
planning geophysical investigations for UXO.

7-2. Objective.
a. Geophysical investigations are performed at UXO sites for one of three main purposes:

(1) Geophysical Sampling. Geophysical sampling is performed at representative portions
of asitein order to characterize alarger area. The objective of geophysical sampling is to cost-
effectively characterize the distribution, type and condition of UXO across asite.

(2) Geophysical Mapping. Geophysical mapping is performed across an entire area
suspected of containing UXO. The objective of geophysical mapping isto locate all detectable
UXO meeting pre-selected criteria such as UXO type, size, composition, depth or other similar
parameters.

(3) Geophysical Interrogation. Geophysical interrogation can be performed at specific
locations or small sitesin order to obtain additional target information beyond that gathered by
initial investigations. Techniques used for geophysical interrogation are generally too slow and
expensive to be used over broad areas, but can yield important information about size, depth,
composition and configuration of individual targets or target clusters.

b. In each case, the objective of the geophysical investigation isto efficiently locate
buried UXO while minimizing the number of non-UXO geophysical anomalies.

7-3. Initial Geophysical Planning.

a. A geophysical investigation system capable of effectively locating buried UXO must
have four fully integrated components, as follows:

(1) Experienced personnel - Personnel experienced with the theoretical and practical
aspects of detecting relatively small UXO and discriminating the UXO from multiple non-UXO
items that are also likely to be present. The selection and utilization of geophysical equipment is
complex and requires qualified, experienced individuals. All geophysical investigations for
UXO should be managed by a qualified geophysicist. A "qualified geophysicist” isaperson
with adegree in geophysics, geology, geological engineering, or closely related field and who
has a minimum of five years of directly related geophysical experience.
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(2) Geophysical instruments - Geophysical instruments that are well suited to detecting
buried UXO, taking into account site specific factors that include type and depth of target UXO,
aswell asterrain, vegetation, geologic and cultural features.

(3) Analysis procedures - Procedures for analyzing and interpreting geophysical data
generated by geophysical instruments.

(4) Navigational accuracy and precision - The ability to accurately and precisely locate a
geophysical target in relation to other known points, preferably in a common survey grid and/or
datum.

b. If any of the above four components are lacking, the overall geophysical system will
not be able to locate UX O effectively. Therefore, it isimportant to carefully plan and integrate
all aspects of a geophysical investigation and not start field work prematurely.

7-4. Geophysical Instruments. Detection and location of UXO primarily depends on the ability
of geophysical instruments to distinguish the physical characteristics of UXO from those of the
surrounding environment. The best currently available detection systems all detect the metallic
content of the UXO, not the explosivefiller.

a. Considerations that affect selection of an applicable UXO detection system include:
(1) UXO composition - Some detectors are limited to particular types of metals.
(2) UXO size - Thelarger the item, the deeper it can be detected.

(3) UXO depth - Some types of detectors are more effective than others when searching for
deep items.

(4) UXO fuzing - Some detectors generate an electrical signal and should not be used
around some fuzing systems.

(5) Background interference from metallic scrap - Metallic scrap, particularly UXO
fragments co-mingled with UXO, interferes with geophysical instruments and makes UXO
detection more difficult.

(6) Soil composition and geology - Natural soil and geologic conditions can affect
geophysical instruments.

(7) Vegetation and terrain - In areas of difficult vegetation and terrain, more portable
geophysical instruments are often necessary. In open areas, large towed-arrays may be a better
choice.
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(8) Cultural features - Overhead and underground utilities, fences, houses, nearby roads,
radio/radar transmitters and similar cultural features can all adversely affect geophysical
instruments.

b. Typesof Instruments. Geophysical equipment can be divided into two broad classes of
instruments: active and passive. Active instruments emit an electromagnetic or other signal and
measure the effect. The active instruments most commonly used for UXO detection are
conductivity meters. Passive instruments measure existing electromagnetic fields and the
fluctuations within those fields. Passive instruments commonly used to detect OE include all
types of magnetometers and gradiometers. Table 7.1 presents examples of geophysical detection
technologies.

(1) Magnetometers. Magnetometers were one of the first tools used for locating buried
munitions and remain one of the best. Most bombs and gun shells contain iron. When such
munitions are illuminated by the Earth’ s magnetic field, a disturbance in the field is generated
which magnetometers detect. Some magnetometers use two magnetic sensors configured to
measure the difference over afixed distance of the magnetic field, rather than the absolute
magnetic field, and are called gradiometers. Since magnetometers respond to ferro-magnetic
metals, they should not be used to try to detect UXO that does not have a significant ferro-
magnetic metallic content. In addition, magnetometers are sensitive to many iron-bearing
minerals and "hot-rocks" which sometimes causes a high "false-positive" count. Currently, two
types of magnetometers and gradiometers are most often used to detect buried munitions.

() Fluxgate Magnetometers. Fluxgate magnetometers are inexpensive, reliable, rugged,
and have low energy consumption. Fluxgate magnetometers have long been a standard tool of
EOD Units for aquick, inexpensive field reconnaissance of a site containing ferrous munitions.

(b) Optically Pumped Atomic Magnetometers. Optically pumped atomic magnetometers
(also called atomic magnetometers or cesium-vapor magnetometers) utilize digital technology
and are more expensive than fluxgate instruments. However, their high sensitivity, speed of
operation, and high quality digital signal output make them a good choice for situations where
digital data or digital post-processing is required.

(2) Conductivity Meters. Conductivity meters are electromagnetic induction instruments.
They work by pulsing asmall electrical current into the ground and measuring the induced
electrical eddy currents that develop around metallic objects. They differ from magnetometersin
that they are not limited to detecting ferrous items; they can detect any conductive metal. In
addition, conductivity meters are usually less affected by geologic noise than magnetometers.
There are numerous types of conductivity meters available; however, two are most commonly
used in the search for UXO: time domain electromagnetic conductivity meters and frequency
domain electromagnetic conductivity meters.
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Table7.1
Geophysical Detection Technologies
As of January 2000
Technology Effectiveness | Implementability Cost Representative Notes
| nstruments
Flux-Gate Medium: High: Flux-gate | Lessthan | Schonstedt 52- | The analog
Magnetometer | Flux-gate mags are light average | CX output is not
mags have and compact. intypical | Schonstedt 72- | usualy co-
been used as | They can be used | terrain. CX registered
theprimary | inany with
detector in transversable navigational
some highly | terrain. data.
ranked Instruments are
systems. widely available
from avariety of
SOUrCes.
Cesium Vapor | High: CV Medium: CV Average | Geometrics G- | Digital
(CV) mags have mags are intypical | 858 signa
Magnetometer | beenusedin | relatively light terrain. Geometrics G- | should be
severa and compact. Much 822 co-
highly They can be below Scintrex Smart | registered
ranked easily used in average | Mag with
geophysical | open areas. In when navigational
systems. areas of difficult | towed datafor best
Detects terrain or arrays results.
ferrous vegetation, itis | can be
objectsonly. | difficult to used.
maintain a
correct
navigational fix.
CV mags are
widely available
from avariety of
SOUrCes.




EM 1110-1-4009

23 Jun 00
Table7.1
Geophysical Detection Technologies
As of January 2000
(Continued)
Technology Effectiveness | Implementability Cost Representative Notes
I nstruments
Time-Domain High: TD Medium: These | Average | Geonics EM Digital
(TD) electromag- | instruments intypical | 61 Geonics signal
Electromagnetic | neticshave | typically utilizea | terrain. EM 61-hh should be
Metal Detectors | beenusedin | transceiver coil 1 | Below co-
severd meter square; average registered
highly small versions when with
ranked arealso towed navigational
systems. avallable. Itis arrays datafor best
Detectsboth | easy to usethe can be results.
ferrous and instrument in used.
non-ferrous | open areas but
metallic difficult to use it
objects. in areas of
difficult
vegetation or
terrain. The
most commonly
used instrument
iswidely
available.
Frequency- FD High: Mine/coin | Higher Scheibbel The analog
Domain (FD) electromag- | detectorsare than ANPSS- 12 output is not
Metal netics have light and average | \vhite Al usually co-
Detectors not beenthe | compact. They | costin Metals registered
primary can be used in typical Detector with
detector in any traversable | terrain. navigational
any highly | terrain. Instrume | Fisher 1266X | data.
ranked Instrumentsare | ntsare Garrett
systems. widely available | slow and
(continued from avariety of | can
on the next SOurces. detect
page) very
small
items.
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Table7.1
Geophysical Detection Technologies
As of January 2000
(Continued)
Technology Effectiveness | Implementability Cost Representative Notes
| nstruments
Frequency Other
Domain experience
Electromagnetic | shows that
Meta Detectors | they are very
(continued) good at
detecting
small items.
They are not
good at
detecting for
deeply
buried, single
items. Detect
ferrous and
non-ferrous
metallic
objects.
Multifrequency | Medium: Medium: Average | GEM 2 Digital
Electromagnetic | The GEM These intypica | GEM 3 signal
Metal Detectors | 2/3wasa instrumentsare | terrain. should be
primary relatively light co-
detector in and compact and registered
two highly can be easily with
ranked used in open navigational
systems. areas. Inareas data for best
However, of difficult results.
they were terrain or
never the vegetationitis
highest difficult to
ranked maintain a
systems. correct
Detects both | navigational fix.
ferrous and Only alimited
non-ferrous | number of
metallic instruments are
objects. available.
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Table7.1
Geophysical Detection Technologies
As of January 2000
(Continued)
Technology Effectiveness | Implementability Cost Representativ Notes
e Instruments

Ground Low: Low: Much GSSl SIR2, The data
Penetrating Althougha | These higher SIR3, SIRS, output is
Radar number of instrumentsare | than SIR10 usually

systems large, bulky, and | average. viewed in

utilized dow. They are | Systems | Software & transects,

ground difficult tousein | areslow Sensors not maps.

penetrating any but the and

radar asa easiest terrain. expensive.

detector, Instruments are

GPR was widely available

never from avariety of

successful as | sources.

astand-alone

system.

Detects both

metallic and

non-metallic

objects.

(&) Time Domain Electromagnetics (TDEM). Time domain electromagnetic conductivity
meters work by pulsing an electrical signal into the ground several times asecond. The
transmitting coil isturned off between pulses and eddy current decay is then measured. Time
domain conductivity meters provide an excellent compromise between detection depth and
resolution. Such instruments provide a capability to locate all types of metallic munitions.

(b) Frequency Domain Electromagnetics (FDEM). Frequency domain electromagnetic

conductivity meters work by transmitting a continuous electrical signal of one frequency into the
ground and measuring resulting eddy currents of other frequencies. Some commercial frequency
domain instruments are particularly useful for detecting large, deeply buried caches of munitions,
and for detecting disturbed earth associated with pits and trenches. In addition, landmine
detectors are FDEM instruments specifically designed for detecting very small, very close
objects such as metallic firing pinsin willow land mines. However, since the resolution ability
decreases dramatically with depth, frequency domain conductivity meters are not optimum for
detecting individual, deeply buried munitions. Most commercia coin detectors are frequency
domain conductivity meters.
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(3) Multiple Instrument Arrays. In cases where a particular geophysical instrument
provides good detection results, multiple instruments can be joined in an array to achieve greater
data density and greater production rates than possible with a single sensor system. However,
due to access and mobility limitations, such arrays are generally limited to large, open areas.

(4) Analog Geophysical Mapping (Mag & Flag). This methodology is the traditional
approach used to locate buried ordnance. Hand-held metal detectors (usually magnetometers)
are used to map an area. Whenever the instrument detects an anomaly, the operator places a
small flag in the ground. Mag & flag is particularly effective in areas where vegetation and
terrain limit the use of larger digital systems. Also, mag & flag approaches should be used when
thereisinsufficient difference between UXO at the site and other metallic frag and debris such
that digital discrimination isineffective.

7-5. UXO Detection Rates and Detection Depths.

a. Detection Ratesin Test Plots. Geophysical instruments do not have specific ordnance
detection rates. Detection rates are always site specific and are highly dependent upon the type
of ordnance at the site, how the ordnance was used, how deeply it is buried, environmental
conditions, geologic conditions, and cultural influences. During tests sponsored by the Army
Environmental Center at Jefferson Proving Ground (JPG), the best munition detection rates of
both ground-based conductivity meters and magnetometers were approximately 95 percent. In
comparison, other systemstested at JPG that did not utilize either magnetometry or
el ectromagnetics had extremely poor detection rates for buried ordnance.

b. Detection Ratesin the Field.

(1) Thetrue UXO detection rate at an actual field site can be hard to determine. Several
factors can significantly reduce the effectiveness of a geophysical survey, including the
following:

() Vegetation;,

(b) Terrain;

(c) Geologic noise/gradients,

(d) Cultural noise (utilities, fences, etc.);
(e) UXO fragments; and

(f) UXO penetration beyond detection.

(2) These factors will reduce the actual achieved detection rate. However, since the true
amount of UXO at asite is unknown, the detection rate, based upon items recovered, is also
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unknown. Actual detection rates are typically between 70 to 90 percent of UXO present, even
when the best available technology is applied.

c. Detection Depths.

(1) The general ruleis, the larger the UXO, the deeper it can be detected. Based upon the
work at JPG and other sites, the typical maximum detection depth for various UXO can be
estimated as a function of diameter of the object. Thisempirical formulawill provide aninitial
estimate of how deeply a UX O can be detected, provided proper instruments and procedures are
utilized. The formulas for estimating maximum detection depth are presented in Table 7.2.

Table7.2
Maximum Detection Depth Estimating Formulas

log(d) = 1.354 log(dia) - 2.655 (mag)
log(d) = 1.002 log(dia) - 1.961 (EM)

Notes:
d = actual depth to top of buried UXO, in meters.
dia = diameter of minor axis of UXO, in millimeters.

“d” corresponds to the required clearance depth for that particular location on the

project site and UXO “dia’ is diameter of the minimum size item, as determined by
the project team, that the geophysical investigation is responsible for detecting.

(2) Theformulasin Table 7.2 were used to devel op the Maximum Detection Depth data
presented in Table 7.3. There are many site-specific factors that can affect detection depth.
Therefore, Table 7.2 and Table 7.3 should be considered as guidance, not an absol ute.

d. Penetration Depths. The maximum possible depth of UXO is an important
consideration in the selection of an appropriate detection system. If UXO isintentionally buried,
factors affecting burial depth may include type of soil, mechanical vs. hand-excavation, depth of
water table, etc. If the munition was fired or dropped, then the depth of penetration can be
estimated by considering soil type, munition type and weight, and impact velocity. There are
many cases where UXO can penetrate deeper than geophysical instruments can currently reliably
detect. On such sites, it is possible that undetected UXO remains deeper than it can be detected.
Figure 7-1 shows the depth of recovery for thousands of OE items. The curve indicates that
while the maximum depth of penetration of UXO will resemble the depth predicted in the
penetration analysis, the actual depth of penetration for most items is much lower. In fact, most
items were located less than two feet deep.
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Table 7.3
Ordnance Penetration/Detection
Depth of Penetration | Typical Max Detection Depth®
(f)- (ft)
Ordnance Item Sand | Loam | Clay | Magnetometry TDEM®
14.5 mm Trainer/Spotter, M1813A1 0.2 0.3 0.4 0.3 05
20mm, M56A4 2.3 3.0 4.6 0.4 0.7
22 mm Subcal for 81 mm mortar 14 19 2.8 0.5 0.8
35 mm Subcal M73 0.5 0.7 1.0 0.9 1.3
37 mm, M63 39 52 79 1.0 1.3
40 mm, M822 (AA) 2.3 3.0 4.5 11 14
40 mm, M677 (Mk 19) 0.2 0.3 0.4 11 14
40 mm, M381 (M203/M79) 0.2 0.3 0.4 11 14
Mk 118 Bomblet 1.9 2.4 3.7 15 1.8
Mk 23 3 Ib. Practice Bomb 2.7 35 54 17 2.0
57 mm, M306A1 2.7 3.6 55 1.7 2.0
M9 Rifle Grenade 0.1 0.2 0.2 17 2.0
2.25" Rocket, Mk 4 4.0 52 8.0 1.7 2.0
60 mm, M49A1 (charge 4) 11 15 2.3 1.9 2.2
2.36" Rocket, M6A1 0.4 0.5 0.8 1.9 2.2
66 mm, M72 LAW 0.9 1.2 1.8 21 2.4
66 mm TPA, M74 0.7 0.9 14 21 2.4
BLU-3/B,-27/B,-28/B 2.2 29 4.4 2.3 2.5
2.75" Rocket, Practice 8.1 10.7 | 16.3 2.3 2.5
6 Ib. Incendiary Bomb 34 4.4 6.7 24 2.6
75 mm, M48 4.9 6.4 9.8 25 2.7
75 mm, M310 39 51 7.8 25 2.7
81 mm, M43A1 (charge 8) 2.7 3.5 54 2.8 2.9
83 mm SMAW Mk 3 2.8 3.6 5.6 29 3.0
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Table 7.3
Ordnance Penetration/Detection
(Continued)
Depth of Penetration Typical Max Detection Depth*
(f)-* (ft)

Ordnance ltem Sand | Loam | Clay | Magnetometry TDEM®
84 mm, M136 (AT4) 2.5 37 5.0 2.9 3.0
3.5” Rocket, M28 0.8 11 1.7 3.2 3.2
90 mm, M371A1 2.0 2.7 4.1 3.2 3.2
25 |b. Frag Bomb® 2.1 2.8 4.3 3.2 3.2
AN-M41A1 20 |b. Practice Bomb 5.0 6.6 10.0 3.3 3.3
105 mm, M1 (charge 7) 7.7 10.1 154 4.0 3.8
106 mm, M344A1 6.5 8.5 13.0 4.0 3.8
4.2" Mortar, M3 (max charge) 4.1 54 8.3 4.1 3.9
Dragon Guided Missile 0.9 11 17 4.3 4.0
155 mm, M107 14.0 16.4 | 28.0 6.7 5.6
8", M106 (charge 8) 16.4 242 | 36.9 9.7 7.3
M38A2 100 Ib. Practice Bomb 8.6 11.3 | 152 9.9 7.4

Penetration depths include the following “worst-case” conditions assumptions: impact velocity
is equal to maximum velocity of round; impact is perpendicular to ground surface; munition

decelerates subsurface in a straight line; munition does not deform upon impact.

penetration depth for any individual item will usually be significantly less.
Actual detection depth may vary based on field conditions and be either lower or deeper.
3All bombs are assumed to have an impact velocity of 1135 feet per second.
*Maximum depth of penetration assuming a velocity of 500 fps.

>Time Domain Electromagnetics
Rev 1-5/11/99
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Note: The database used to develop this graph was populated predominantly with UXO items
typically used by or in close support of ground troops. Large naval ordnance and large aerial
bombs are under-represented.

Figure 7-1
Actual Depth of Recovery of Fired UXO
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7-6. Geophysical Instruments and Electric Fuze Safety. Some electric fuzing systems used in
munitions are sensitive to certain electromagnetic frequencies. Although the probability isvery
low, such signals have the potential for causing sensitive munitions to detonate. This fact should
be considered when planning geophysical investigations at munitions sites. The following safety
precautions and safety recommendations are applicable on all OE projects:

a. Magnetometers and gradiometers are passive instruments that are not designed to
introduce electrical energy into the ground. Therefore, passive magnetometers and gradiometers
may be used at al OE sites in accordance with manufacturer's instructions.

b. Activeinstruments (including but not limited to mine and coin detectors, frequency-
domain electromagnetic detectors and time-domain electromagnetic detectors) are designed to
introduce electrical energy into the ground. Prior to any such systems being used at an OE site,
the instrument operator must determine if fuzing systems containing electrical components are
reasonably expected to exist at the site.

c. Activeinstruments may be used in accordance with manufacturer'sinstructions at OE
sites not containing electrical fuzes.

d. Activeinstruments may not be used at OE sites where fuzing systems containing
electrical components are reasonably expected to exist, unless awaiver is granted by the Design
Center Safety Manager. The instrument operator must submit a request for waiver accompani ed
by awritten hazard analysis documenting the need for use of the active instrument, the manner in
which the instrument will be used, the power output of the instrument, a description of the
electrical fuze system(s) anticipated at the site, the estimated risk of fuze detonation, and the
consequences of such a detonation, were it to occur. Waivers may be granted on a case-by-case
basis.

7-7. Anaysis Software. There are many software packages that can be used to evaluate
geophysical data. Often the geophysical equipment manufacturers provide specialized software
for specific instruments. This software is primarily used to transfer the data from the instrument
to the computer and perform corrections to the data. Corrections such as navigation adjustments
and rotation and tranglation of coordinate systems are necessary before analyzing the data. The
corrected datais then transferred into a software package designed to facilitate contouring,
mapping and selection of anomal ous data potentially representing UXO.

7-8. Navigation.

a. Navigation Systems. Positional precision and accuracy is arequirement for
geophysical investigations at UXO sites. Since detection and removal of buried UXO isamulti-
stage process, it isimportant that positional information gathered at one stage be useable at the
next stage. This meansthat all data collected at each stage must be tied to a common positional
system. The positional system can be either temporary (i.e., temporary monuments, landmarks,
etc.) or permanent (i.e., standard reference survey grid, tied to permanent monuments). In actual
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practice, the use of temporary or assumed location systems on UXO projectsis strongly
discouraged. It isoften difficult or impossible to register multiple temporary location systems to
acommon reference point after the fact. Asaresult, true locations of work performed become
unrecoverable. U.S. Army Engineering and Support Center, Huntsville (USAESCH)
recommends that all navigation be based on the local State Grid Plane system.

b. Positional Accuracy and Precision.

(1) Mag & Flag. The most typical geophysical survey technique in ordnance related
surveysis“mag and flag”. In these types of surveys, anomalies are selected by instrument
response and flagged immediately in the field. The disadvantage of this technique is that without
recorded data, there is no opportunity to revisit the datafor additional interpretation or analysis at
alater time.

(2) Digital Geophysics. More recently, magnetic and electromagnetic instruments have
been combined with a ground based grid system to track the positions of collected data and to
create amap of the survey. The grid system commonly involves utilizing a surveyor to set up
rectangular or square grids having dimensions from ten to several hundred feet on aside. The
geophysicist tracks his/her position in the grid by collecting datain a straight line from one edge
of the grid to the other. The distance traveled along each linear traverse is usually calculated
using either a distance tracking system, such as a wheel based unit which records distance
traveled along with data collected, or by a constant pace method. The constant pace method
assumes that the survey isbeing performed at a constant rate of speed and the time during which
the survey is performed is divided by the actual distance traveled to determine the locations of
specific data points. Marks are often inserted manually at specified distances by the geophysicist
in each of these methods to assist in the positional accuracy.

7-9. Site Preparation and V egetation Removal.

a. UXO Sofety. Site preparation for geophysical investigations at UXO sites can bea
significant issue. Thefirst issue to be considered is the presence of surface UXO. Sites must be
cleared of dangerous surface UXO prior to initiating subsurface geophysical investigations.

b. Vegetation and Obstacle Removal. There are no currently available "stand-off" sensors
that can consistently detect buried UXO. All geophysical instruments currently in use to detect
UXO must traverse directly over every square foot of areainvestigated, and as close to the
ground surface asfeasible. Airborne systems, even those only afew feet above ground surface,
do not work. Therefore, in order to efficiently detect the maximum amount of buried UXO at a
site, most or all surface vegetation and other obstacles must be removed. This may be acceptable
for small sites, or sites already having only limited vegetation, but is generally unacceptable for
larger sites. Also, at many sitesit is environmentally unacceptable to cut down, burn away or
otherwise remove the vegetation.
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c. Terrain. Siteterrain can limit the effectiveness of geophysical investigations for UXO.
Very steep or rugged areas can be hazardous for geophysical investigation teams. In such cases,
it is often best to use amag & flag approach. Likewise, swampy areas present serious
difficulties to geophysical investigation teams.

7-10. Geophysical Prove-out. The following paragraphs describe the project team’s
responsibilities during the instrument prove-out. It should be noted that the geophysical prove-
out may be a complex, time-consuming effort.

a. Data Quality Objectivesfor Prove-out. When designing a geophysical prove-out plot
care must be taken to identify DQOs. The prove-out plot must resemble the actual field site both
in physical characteristics and in the UXO buried within it. The primary purposes of a prove-out
plot include the following:

(1) To determineif aparticular approach will work at a particular site. There are geologic,
terrain and other differences that can cause proven geophysical approaches to not work at
particular sites.

(2) To determine the optimum geophysical approach for a particular site. All geophysical
approaches have inherent strengths and weaknesses. Very seldom will one instrument or
approach have the best absolute detection rate, the lowest false alarm rate, the highest production
rate, and the lowest cost. Test plots provide information used to select an optimum geophysical
approach.

(3) To demonstrate detection depth capabilities. Team members and stakeholders often
need site-specific data demonstrating detection depth. When aremoval action is performed
without atest plot, there may be little information to support the true depth of detection. A test
plot, with target items buried at multiple depths, provides important information regarding depth
and quality of clearance.

(4) To assure contractor compliance with the contract. Test plots provide a safe areafor
the geophysical investigation team to develop site-specific field and evaluation procedures
necessary to demonstrate compliance with project requirements.

(5) Evaluate the project team’s data collection, data transfer quality and data quality control
method(s), and data transfer rates.

b. Prove-Out Work Plan. Thefirst step of performing a geophysical prove-out isto
develop a prove-out work plan. Inthe planit is necessary to state the prove-out objectives and to
describe how these objectives will be met. The elements described in the following sections
should be addressed.
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(1) Prove-Out Grid Location and Construction. Selection of the prove-out grid or grids
should be based upon the technical and site-specific considerations developed and finalized
during the initial project site visit. Factorsto be considered include the following:

(&) Similarity of terrain, vegetation, and geologic conditionsto actual field site;

(b) Proximity to field site;

(c) Isolation from overhead power lines, radio transmitters, underground utilities, etc;
(d) Convenient access;

(e) Likelihood that the area will be disturbed during period of use;

(f) Rights-of-Entry; and

(g) Possibility of pre-existing buried UXO.

(2) Pre-Seeding Geophysical Mapping. After a site has been selected and the surface
prepared, a pre-seeding geophysical survey should be performed in order to determine and
document base-line geophysical conditions at the site.

(a) Size and Configuration. Each plot is unique, but for sites where a significant amount of
geophysical mapping is anticipated, atest plot of one-quarter acre to one acre in size with 20 to
50 separate buried items, would be typical. For siteswith limited geophysical mapping, much
smaller and less complex plots should be considered. Test plots need not be square; they can be
any convenient shape.

(b) Survey Accuracy. Survey accuracy of the test plot corners and of all items buried in the
test plot, should be to the nearest 0.1 ft.

(c) Layout. Test plots should have an area designated as a "known™ area. The geophysical
mapping team should be provided all pertinent information about the "known" area so that they
can optimize their equipment and procedures. Once appropriate procedures are developed for
the "known" area, the geophysical mapping team should proceed to the "unknown" area, perform
geophysical mapping, and make predictions.

(d) Seeded Items. A listing of probable munitions items to be seeded in the grid must be
developed. Historical records, such asthe ASR, should be consulted and used to develop alist of
items of interest. After thelist is developed, sources of inert items must be determined. Itis
preferable that inert UXO be utilized in the prove-out grid. However, due to the difficulty in
locating and transporting such items, it will often be necessary to manufacture surrogate items of
approximately the same composition, size and shape for usein the test plot. In many cases,
multiple UXO have been utilized at an area and it will not be feasible to duplicate all of them. In
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such cases the geophysicist and UXO specialist should work together to determine when
different UXO may be consolidated into one class for prove-out purposes

(e) Depths and Orientation. One major objective of a prove-out plot isto demonstrate the
depth of detection of various UXO. In order to accomplish this, the UXO must be buried at
various depths and orientations. There is seldom areason to bury the UXO either excessively
shallow or deep. Rather, the UXO should be buried in the proximity of the boundary between
the detect zone and no-detect zone for items that size, as shown on Figure 7-2. The orientation
of the item will also affect delectability. In general, duplicate items should be buried in an E-W
orientation, a N-S orientation, and an up-down orientation, at each depth studied. The number of
seeded items should be sufficient to provide a representative sampling of probable munitions
(type, condition, and depth) and statistically support probability of detection calculations. The
number, orientation, and depths of the OE items will be sufficient to characterize the limitations
of the proposed geophysical equipment and to evaluate the ability of the proposed geophysical
equipment to locate each type of OE at the anticipated depths. After the target items are buried,
care should be taken to blend excavation locations back to natural conditions.

(f) Cultura Interference. Some field siteswill have significant cultural interference. In
such cases, consideration should be given to duplicating that interference in the test plot.

(g) UXO Fragment Interference. At most impact areas there are many more pieces of
UXO metallic fragments (frag) than there are UXO. Thisfrag often results in a serious
degradation in the capability of the geophysical instruments to detect UXO. In such cases,
consideration should be given to duplicating the effects of frag in the test plot, either through the
use of artificially placed frag or by the establishment of the test plot in an area containing frag.

(3) Data Collection Variables. It isimportant to collect and analyze test plot data using the
same equipment, personnel and procedures that are planned for field use. Multiple geophysical
surveys using each proposed geophysical instrument will be performed. Geophysical
instrumentation standardization will be completed prior to and upon completion of each prove-
out grid to characterize system operation. When collecting data for a prove-out, the following
elements are subject to modification and evaluation. It will not be necessary to evaluate every
factor at every site. The project team must determine the elements to be evaluated for a
particular project:

(@) Instrument Height. The height of the detection portion of the instrument can be
modified. Generally speaking, the closer the detector isto the UXO, the more pronounced the
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UXO Detection at Jefferson Proving Ground
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instrument response will be. When the intended target is small, it may be beneficial to move the
detector closer to the ground. On the other hand, if the intended target islarge, it might be
beneficial to raise the detector in order to minimize the influence of small items.

(b) Instrument Orientation and Direction of Travel. Instrument orientation and direction of
travel can have a pronounced effect, particularly with magnetometry. A magnetometer can
measure different values over a single location, depending on direction of travel and orientation.
When precise surveys are being performed it is necessary to add a"heading correction” to each
data point in order to account for this variation.

(c) Measurement Interval. Instrument readings should be collected at one-foot intervals or
less.

(d) Lane Width. Lane width may be modified depending on the size of the intended UXO.
For large items, a lane width of five (5.0) feet, or larger, is acceptable. For small items, lane
widths of only one (1.0) foot may be necessary.

(4) Data Analysis and Interpretation. The ability to analyze and interpret the geophysical
data collected at the prove-out grid will be demonstrated by the project team using the methods
of itschoice. The data collected at the prove-out grid from each geophysical instrument will be
post-processed and analyzed. A final listing of selected target anomalies will be prepared and
provided to the project team for comparison with seeded item locations.

(5) Data Evaluation.

(a) The geophysical data must be evaluated and scored so that the different geophysical
approaches can be compared and ranked. Scoring criteria should include, as a minimum, the
following: probability of detection (Pd); probability of false alarm (Pfa); production rate; cost per
unit area; equipment durability and safety.

(b) No single geophysical system islikely to achieve maximum scoresin all evaluated
areas. Therefore, the evaluation team must determine which approach is likely to be most
efficient for the site.

(6) Selection of Detection Instruments. The project team, based upon experiences at other
project sites containing similar geophysical considerations, will nominate instruments for
consideration. The project team will review its letter report describing proposed geophysical
equipment, techniques, and methodologies. The letter report should also contain sufficient
supporting information to justify the project team’s recommendations, including manufacturer
specifications for recommended geophysical equipment and a definition of the expected target
anomalies based upon the ASR or EE/CA.
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7-11. Geophysical Investigation Plan. Prior to initiating field activities, a Geophysical
Investigation Plan should be prepared. This Plan, which is a subsection of the Work Plan, is
prepared to describe the project requirements for all geophysical activities that will take place
during an OE project. The Geophysical Investigation Plan will include a justification for the
proposal of the geophysical instrumentation, methodology, and prove-out. The proposed goals,
methods, and procedures will be tailored to anticipated site conditions and technical
requirements as well as applicable safety and security regulations. The Geophysical
Investigation Plan must include procedures for a geophysical instrument prove-out, if not
previously completed.

a. Contents. The project team member reviewing the Geophysical Investigation Plan
should ensure that the following elements are addressed:

(1) Geophysical investigation methods:

(&) Equipment;

(b) Procedures;

(c) Personndl;

(d) Production rates,

(e) Dataresolution, or line/grid width requirements;
(f) Datadensity; and

(g) Data processing.

(2) Location surveying, mapping and navigation:
() System description; and

(b) If GPS systems are used, correlate satellite availability with work/rest periods.
(3) Instrument standardization:

(@ Instrument drift (DC offset);

(b) Standardization procedures;

(c) Abbreviated standardization checks; and

(d) Instrument response to a known standard.
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(4) Data processing, correction and analysis:

(@) Instrument drift correction;

(b) Diurnal drift correction;

(c) Digitd filtering and enhancement; and

(d) Correlation with ground truth.

(5) Quantitative interpretation and dig sheet development.
(6) Anomaly reacquisition.

(7) Feed-back process (Comparison of dig-sheet predictions with ground-truth).
(8) Quality control.

(9) Corrective measures.

(10) Records management.

(11) Interim reporting.

(12) Final reports and maps.

b. Geophysical Investigation Plan Review and Approval. The Geophysical
Investigation Plan, a component of the Work Plan, will be submitted to the PM and Design
Center POC. The Design Center POC will route the plan to the appropriate USACE technical
staff for review, comment and approval. Once approved by the Design Center and CO, the
Geophysical Investigation Plan represents the standard to which all geophysical activities are
compared to assure compliance during the project.

7-12. Geophysical Sampling.

a. Pre-Sampling Studies. When planning geophysical investigations for UXO at current
and former military installations, it is necessary to determine the limits of the areato be
investigated. Military installations are often extremely large and not all areas are likely to have
buried UXO. The ASR, historical aerial photographs, range-control records, facility engineering
and master planning documents, personnel interviews, and other pertinent documents should be
carefully evaluated in order to locate evidence of how, when and where munitions might have
been used at a site.
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b. Sectorization.

(1) Oncethereview of historical documents has been accomplished, the site must be
sectorized. Sectorization is the process by which large, non-homogenous areas of a military
installation are subdivided into smaller, more homogenous areas. When defining sectors, the
following factors should be considered:

() Former military use;

(b) Anticipated UXO type;

(c) Anticipated UXO distribution;
(d) Terrain and vegetation;

(e) Current land use; and

(f) Natural and cultural boundaries.

(2) Obvioudly, it is not possible to define a sector that is completely uniform and
homogenous. However, the goal isto define sectors such that any necessary future OE response
action can be applied to the entire sector. It should be noted that sectorization is an active
process. Asthe project continues and more data is collected, it is likely that sector boundaries
will need to be modified to reflect actual site conditions.

7-13. Sampling Within a Sector. When geophysically characterizing a sector, an initial decision
must be made regarding where the geophysical investigations will occur. Basically, there are
two choices: either investigate the entire sector, or sample a representative portion of the sector
and infer the results across the whole. On relatively small sectors, it can be efficient in terms of
cost, schedule, and environmental impact to geophysically map the entire area.  However, large
sites can present significant cost, schedule, access and environmental impact challenges that
preclude geophysically mapping large areas as a method of site characterization. Various site
sampling methodologies are discussed below.

a. 100% Sampling. Complete geophysical mapping is a good approach for small sites. At
such sites the mobilization/demobilization and other fixed costs can be relatively high when
compared to the actual mapping costs. In these cases, the most cost-effective approach might be
to map the entire site. Such an approach is especially recommended for sites smaller than about
20 acres.

b. Authoritative Sampling. With authoritative sampling, an expert having knowledge of
the site designates where and when samples are to be taken. This type of sampling should only
be considered when the objectives of the investigation are not of a statistical nature. Generally,
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conclusions drawn from authoritative sampling apply only to the individual samples and
aggregation may result in severe bias and erroneous conclusions.

c. Probability Sampling.

(1) When the study objectives involve estimation or decision making, some form of
probability sampling is required. Probability sampling is sampling where every member of the
target population has a known probability of being included in the sampling. This does not
preclude use of an expert’s knowledge of the site in designing a probability-based sampling plan;
however, valid statistical inferences require that the plan incorporate some form of
randomization in selecting the sampling locations. An efficient probability sampling designis
one that uses all available existing information to stratify the region and set appropriate
probabilities of selection. For example, probability sampling can take into consideration prior
knowledge of areas with higher potential for UXO contamination (e.g., targets) by weighting
such areas more heavily in the sample selection and data analysis.

(2) Probability sampling can be of various types, but all types use randomization, which
allows valid probability statements to be made about the quality of estimates that are derived
from the resultant data. USACE has developed a statistical process, known as UXO Calculator,
to determine the amount of geophysical mapping necessary to characterize a homogenous sector
of aUXO site. For adiscussion of this methodology, refer to Chapter 10 of this manual. The
statistical approach is designed to characterize "dispersed’ UXO such as occurs at impact areas,
bomb target areas, kick-out from open burn/open detonation operations, dispersal from
munitions magazine explosions, and similar activities. It is not designed to statistically
characterize activities that do not have random patterns, such as UXO intentionally buried,
purposely hidden contraband munitions, and similar activities.

(3) The amount of necessary sampling within a sector is determined by USAESCH's UXO
sampling protocols. The larger the sector, the smaller the percentage of sampling is required.
UXO Calculator should be used on a site-specific basis to determine appropriate sampling
percentages. However, Table 7.4 indicates the approximate amount of sampling (random plus
directed) that should be anticipated.

(4) 1t should be remembered that mobilization/demobilization and other fixed costs can be
relatively high when compared to total geophysical investigation costs at small sites. Therefore,
at small sitesit is often more cost-effective to geophysically investigate the entire site, rather
than use statistical sampling.

7-23



EM 1110-1-4009

23 Jun 00
Table7.4
Typical Geophysical Sampling Requirements
Sector Size, Acres Required Minimum Recommended
Area Investigated Minimum
Area Investigated

<50 5.0% 7.5%
51-100 3.0% 4.5%

101 - 150 2.0% 3.0%

151 - 1000 1.0% 1.5%

> 1000 0.5% 0.75%

(5) Probability sampling strategies include the following:

(a) Fixed Pattern Grid Sampling. Fixed-Pattern grid sampling is the process where grids
arelaid out in a pattern on a fixed percentage (often 10 percent) of a sector. Fixed pattern
sampling is not normally used since other more random patterns can provide statistically valid
results using fewer grids. An example of fixed pattern grid sampling is shown in Figure 7-3.

FIXED-PATTERN SAMPLING

B SAMPLING GRID
g AREA WITH UXO

Figure 7-3
Fixed Pattern Grid Sampling

(b) Random Pattern Grid Sampling.

(1) Random pattern grid sampling uses a statistical approach to place grids randomly
throughout a sector. The total areato be sampled isfirst determined using a statistical process,
such as UXO Calculator. Then, grid size and shape is determined based on site terrain,
vegetation, and the geophysical instruments to be used. Grids can be any convenient shape, but
sguare or rectangular grids are the most common. Grids may be as small as 2,500 square feet or
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aslarge as one hectare in size. Grids need not all be the same size. An example of random
pattern grid sampling is shown in Figure 7-4.

RANDOM PATTERN SAMPLING

B SAMPLING GRID
Bl AREA WITH UXO

Figure 7-4
Random Pattern Grid Sampling

(2) Since in random pattern sampling grids are placed completely randomly, there can be
large unsampled areas within a sector. Also, areas known to contain UXO might remain
unsampled. For this reason, purely random pattern sampling is not recommended.

(c) Hybrid Sampling. In order to assure that a sector receives thorough sampling grid
coverage, and that areas known or suspected to contain UXO are geophysically investigated, a
modified version of random pattern sampling is recommended. In this hybrid approach, grids are
placed randomly across the sector as described above. Afterwards however, approximately 20
percent more grids are placed in biased locations to fill any apparent data gaps. This approachis
recommended when sampling grids are used. An example of hybrid sampling is shown in Figure
7-5.

(d) Transects. Geophysical investigation transects are another approach used to
characterize sectors. Transects are also a good approach to determine boundaries of
contaminated areas. When used for sector sampling, transects may simply be considered as very
narrow, fixed pattern-grids. Transects are best utilized at sites with easy terrain and vegetation.
An example of transect sampling is shown in Figure 7-6.
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HYBRID SAMPLING

B SAMPLING GRID
[ ADDED SAMPLING GRID
I AREA WITH UXO

Figure 7-5
Hybrid Sampling

TRANSECT SAMPLING

B SAMPLING PATH
AREA WITH UXO

Figure 7-6
Transect Sampling
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(e) Meandering Path Sampling. Meandering path sampling is a process where a
geophysical investigation instrument is integrated with a navigation instrument, usually
differential Global Positioning System (GPS), that links extremely accurate positional data with
the geophysical readings. Then, a geophysical team "meanders’ randomly throughout a site,
until the total area geophysically mapped equals the area that would have been required if
sampling grids were used. Afterwards, the geophysical data is analyzed, anomalies are located,
then excavated and evaluated. Meandering path sampling offers large cost savings at sites with
difficult vegetation and terrain since vegetation removal costs are virtually eliminated and
surveying costs are greatly reduced. An example of meandering path sampling is shown in
Figure 7-7.

MEANDERING PATH SAMPLING

B SAMPLING PATH
AREA WITH UXO

Figure 7-7
Meandering Path Sampling

7-14. Sampling Anomalies Within a Grid. After agrid or other area has been geophysically
mapped, multiple "anomalies’ are likely to have been located. For mag & flag projects, these
anomalies will be marked as flags at the location of each subsurface anomaly. For projects
where digital geophysical methods are used, the geophysicist will pick and evaluate anomalies
with the help of analytical software. In either case, the anomalies must be excavated by qualified
UXO personnel in order to determine if the anomaly represents a UX O or some other feature.
On many grids, the number of anomalies will be manageable and al should be excavated in
order to characterize the grid. However, on some sites, particularly those within impact areas,
the number of anomalies may range from several dozen to several thousand anomalies per acre,
most of which will be small metallic frag. When this occurs, statistical sampling of the grid may
be necessary.

a. 100% Sampling. When there are, on average, fewer than approximately 20 anomalies
per grid, al anomalies should be excavated and evaluated.
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b. Statistical. When there are, on average, more than 20 anomalies per grid, it is necessary
to statistically sample the anomalies. If the anomalies are identified using mag & flag or another
geophysical method that does not evaluate of the "quality” of the anomaly (e.g., does not
differentiate between anomalies considered more likely to be UXO from anomalies less likely to
be UXO), then GridStats software should be used (refer to Chapter 10). On the other hand, when
geophysical approaches that discriminate between anomalies are used, UXO Calculator software
should be utilized to select anomalies for actual excavation and evaluation.

7-15. Data Interpretation, Resectorization and Decision Making.

a. After asite undergoes an analysis of historical information, is sectorized, sampling
grids placed, geophysical sampling performed, and anomalies identified, excavated and
evaluated, it is necessary to carefully interpret al the data and determine if project objectives
have been met. Original sector boundaries may need to be changed, new sectors may need to be
added, and data gaps may exist that must be filled prior to subsequent decisions being made.

b. The geophysical dataand evaluations are usually incorporated into alarger study (e.g.,
EE/CA, Remedial Investigation/Feasibility Study, Site Characterization) and involve project
stakeholders who make decisions regarding future work to be performed.

7-16. Geophysical Mapping. After asite has been investigated, characterized and determined to
contain unacceptable amounts of UXO, a decision may be made to use geophysical mapping to
locate UXO for removal. Unlike geophysical sampling, where only representative portions of
the site are investigated, geophysical mapping in support of UXO removal must be performed on
100 percent of the area unacceptably contaminated. Geophysical mapping is performed basically
the same way that geophysical sampling is performed. However, geophysical mapping for UXO
removal is more rigorous since al possible UXO must be detected and removed.

a. Anomaly Discrimination. Computer-based evaluation is an important tool for
interpreting geophysical data. The project team must consider which geophysical tool will be
used during the anomaly discrimination process. The project team will ensure that it analyzes
the geophysical data and provides hard copy and digital dig-sheets containing, as a minimum, the
following pre-excavation information:

(1) Project site;

(2) Grid number;

(3) Anomaly number;

(4) Geophysical contractor,

(5) Responsible field geophysicist;
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(6) Date geophysically mapped;

(7) Responsible analyst;

(8) Date geophysically analyzed,

(9) Predicted location coordinates;

(10) Predicted depth to top of item (optional);
(11) Predicted length (optional);

(12) Predicted diameter (optional);

(13) Predicted azimuth (optional); and

(14) Comments.

b. Anomaly Reacquisition and Marking.

(2) Anomaly reacquisition and marking is an extremely important aspect of aUXO
geophysical mapping project which often receives inadequate attention. Often, errors resulting
from the original positioning during the geophysical survey, data analysis adjustments, and
positioning errors during reacquisition combine to yield a reacquired location up to several feet
away from the actual anomaly location. The most accurate reacquisition is accomplished using
the same instrument used in the geophysical survey to pinpoint the anomaly and reduce the area
the excavation team needs to search to find the item.

(2) Discrepancies between original mapped locations of anomalies as shown on the dig-
sheet and the actual reacquired location, as well as any anomalies that could not be reacquired,
need to be recorded and included in the geophysical report.

c. Anomaly Excavation. After the location of a subsurface anomaly has been marked by
the reacquisition team, the anomaly is excavated, identified, and properly disposed. This can be
an extremely hazardous activity and should only be undertaken by qualified personnel working
under an approved Work Plan. The excavation team must collect pertinent information
regarding each anomaly and provide it to the geophysical team. Information to be collected
includes, at a minimum, the following post-excavation information:

(1) Project site;
(2) Grid number;

(3) Anomaly number;
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(4) Excavation contractor;

(5) Responsible OE Safety Specialist;

(6) Date of excavation;

(7) Actual location coordinates,

(8) Weather conditions,

(9) Anomaly identification (UXO, suspect UXO, ordnance scrap, and scrap);
(10) Actual depth to top of item;

(11) Soil type;

(12) Actual length (Optional);

(13) Actual diameter (optional);

(14) Actua azimuth (optional);

(15) Item material composition (optional); and
(16) Comments.

d. DataFeed-Back. Itisimportant to build afeed-back loop between the geophysicists
mapping and analyzing site data and the individual s excavating anomalies and performing field
quality control. Comparison of the type of items found in the field to the original datawill allow
the geophysicists to adjust the processing methodology and reduce the number of false
selections. Information such as size, depth, weight and metallic nature (i.e., ferrous vs. non-
ferrous) of items found can be useful to geophysicistsin directing intrusive teams to the
anomalies most likely representing ordnance.

7-17. Digital Data Format and Storage.

a. The project team should develop requirements and standards for a digital data
management system tailored for the specific ordnance investigative needs of the project. All
geophysical data generated by the project team as well as the data required to associate the
geophysical datato its correct geographical location must be generated and stored in a format
and media that permits loading, storage, and use on GI S workstations without modification or
additional software. The use of an Internet connection should be considered. The geophysical
mapping technology should digitally capture the instrument readings into a file coincident with
the state grid coordinates. Thisfield data must be checked, corrected and processed into ASCI|
files. Corrections for navigation, instrument bias, and diurnal magnetic shift should be applied
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but there should be no filtering or normalization of the data. Any corrections should be
documented.

b. Grids geophysically mapped will be exactly coincident with the grid system used by the
UXO removal action project team and will use exactly the same datum and coordinate system.
The datawill be presented in delineated fields using x, y, and z coordinates where x and y are
local State Grid Plane Coordinates in East and North and z is the instrument reading. Each of the
datafields will be separated by a space (not acomma). There should be no header or other
information included in the file. No individual file may be more than four megabytesin size and
no more than 60,000 lines long. Each grid of datawill be logically and sequentially named so
that the file name can be easily correlated with the grid name used by other project personnel.
The formats specified in this paragraph must be followed exactly, although the project team may
choose to submit the data in additional formats as well.

7-18. Quality Management.

a. Objective. The genera objective of geophysical investigations during an OE removal
action isto efficiently locate buried UXO so that it can be properly evaluated, recovered and
disposed. Specific geophysical investigation objectives of a project are defined by the project
team and must be risk-based, measurable, and attainable.

b. General Approach.

(1) On OE projects, there are two elements which are subject to QA/QC: processes and
products.

(a) "Processes" are the project-specific geophysical planning and data collection/data
analysis procedures and methods that must be performed.

(b) "Products’ are the final project-specific deliverables and results that must be achieved.

(2) Both the project processes and the project products must be part of aformal quality
management process in order to demonstrate that project quality objectives are met.

c. Process Quality Management. The project team must periodically check the
geophysical data provided by the project team to assure positional accuracy, proper instrument
calibration, and analysis confirmation.

d. Product Quality Management. This section discusses the process for quality

management at OE sites where digital geophysical mapping isused. Figure 7-8 provides an
illustration of this process.
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|

U __]"-100% Mag & Flag after Geophysical Anomalies Excavated
{First 3 Grids & approx 5% of all subsequent)

%"- 30% Additional QA Digs after Geophysical Anomalies Excavated
H]]]]]]Iﬂ"- 20% Additional QA Digs after Geophysical Anomalies Excavated

-10% Additional QA Digs after Geophysical Anomalaies Excavated

Notes:

1. If any of these first three 100% grids fail, then geophysical picking process has not yet been proven adequate for site. Correct
problem.

2. For 30%, 20% and 10% grids, field QA may pick additional anomalies for excavation using any method.

3. Grid must have no QA failuresin order to step down to next lower QA percentage.

4. If any QA failure occurs, evaluate & correct cause, revert back to 30% QA and step down as described above.

5. After 10% QA levd isreached, approx. 5% of all grids should be 100 mag/flag in addition to digital geophysical mapping.
6. A "failure' is defined to be any UXO or inert OE look-alike being found by QA, if within project-defined siz3/depth
parameters. Project team may pick alternate "failure” definition.

7. 1f UXO or inert-OE isfound by geophysical mapping or QA that is outside of project parameters, evaluate.

USAESCH 23 June 1999.

Figure 7-8
Quality Management Process at OE Removal Sites Where
Digital Geophysical Mapping Is Used
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(1) One hundred percent of all anomalies should initially be removed from three to five
grids. Theresultswill be provided to the project geophysicist so that prioritized dig lists can be
developed.

(2) The geophysical team will remain available during the entire anomaly removal process.
The geophysical team should not perform site mapping and then leave. It isunlikely that the
geophysical team can successfully pick anomalies without feedback of actual field data.

(3) Approximately 5 percent of the grids should be randomly selected for 100 percent
anomaly removal.

(4) Theremainder of the grids should have all suspect anomalies removed, plus 10 percent
to 30 percent of additional anomalies dug, depending on the status of the project.

(5) If agrid has very few or very many suspect anomalies, 10 percent to 30 percent
additional anomaly excavation may not be feasible. 1f so, a higher or lower number of QA/QC
anomalies may be justified and selected.
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ATTACHMENT 7-1
GEOPHY SICAL INVESTIGATIONS CHECKLIST
Project Name:
Project Location:
Design Center POC:

Preparer’s Name and Title:

Date of Preparation:

Y N N/A

Geophysical Planning Considerations

1. Isthe geophysical planning being performed by or
under the supervision of a geophysicist?

2. Have objectives been considered for the geophysical
investigation in the following areas.

Geophysical sampling?

Geophysical mapping?

Geophysical interrogation?

3. Hasthe geophysical investigation planning process
addressed:

Experienced personnel ?

Geophysical instruments?

Analysis procedures?

Navigational accuracy and precision?

Geophysical Instrument Considerations

1. Have the following factors which affect geophysical
instruments been considered:

UXO composition?
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Y N N/A
UXO size?
UXO depth?
UXO fuzing?

Background interference from metallic scrap?

Soil composition and geology?

Vegetation and terrain?
Cultural Features?

Selection of Geophysical Instruments

1. Which type of geophysical instrument is the most
appropriate:

Active (conductivity meter)?

Passive (magnetometer or gradiometer)?
UXO Detection Rates

1. Havethe following factors been considered in
determining the detection rate in the field for a
geophysical instrument:

Vegetation?

Terrain?

Geologic noise/Gradients?

Cultural noise?

UXO fragments?

UXO penetration beyond detection?
UXO Detection Depths

1. Have maximum UXO detection depths been estimated
in accordance with Tables 7.2 and 7.3?

2. Hasthe maximum possible depth of UXO at the site
been estimated?
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Geophysical Instruments and Electric Fuze Safety

Have the following safety precautions been applied to the

project:

1. Passive Instruments:

Are the passive instruments being used in
accordance with manufacturer’ s instructions?

2. Active Instruments;

Prior to using an active instrument, has the
operator determined if any fuzing systems exist
at the site that contain any electrical
components?

If an OE site does not contain e ectrical fuzes,
are the active instruments being used in
accordance with manufacturer’ s instructions?

If an OE site does contain or is reasonably
expected to contain electrical fuzes, hasthe
instrument operator submitted a request for a
waiver from the Design Center Safety Manager?

Analysis Software

1.

Has the appropriate analysis software been selected for
the specific instrument?

Prior to using the software, have navigation adjustments
been made?

Prior to using the software, have the coordinate systems
been rotated and translated?

Navigation System

1. Whichtype of positional system was selected:

2.

Temporary?

Permanent?

|s the navigation system based on the local State Grid
Plane system?
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Geophysical Prove-out Planning

1. Have DQOs been developed?
2. HasaWork Plan been developed for the prove-out?

3. Doesthe Prove-out Work Plan describe the following:

Prove-out grid location and construction?

Factors influencing prove-out grid location and
construction:

Terrain, vegetation, geol ogical
conditions?

Proximity to the field site?

| solation from overhead power lines,
radio transmitters, underground utilities,
etc?

Convenient access?

Likelihood that the areawill be disturbed
during use?

Rights-of-Entry?
Possibility of pre-existing buried UXO?

Pre-Seeding geophysical mapping?

Have the following items been considered
regarding pre-seeding:

Size and configuration?
Survey accuracy?
Layout?

Seeded items?

Depths and orientations?
Cultural interference?

UXO fragment interference?
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Data collection variables, including:

Instrument height?
Instrument orientation?
Direction of travel?
Measurement interval ?

Lane width?

Data analysis and interpretation?

Data evaluation?

Selection of detection instruments?

Geophysical Investigation Plan

1. Does the Geophysical Investigation Work Plan address

the following:

Site Description:

Geophysical Investigation Program
Objectives?

Specific Area(s) to be Investigated,
including amap?

Past, current and future use?

Anticipated UXO type, composition and
quantity?

Depth anticipated?
Topography?
Vegetation?

Geologic conditions (including bedrock
type, mineralization and depth)?

Sail conditions (including soil
type/composition, typical moisture
content, and thickness)?
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Shallow groundwater conditions
(including depth, mineralization,
existence of perched tables, and seasonal
& tidal variations)?

Geophysical conditions, including
background geophysical gradients?

Site Utilities?
Man-made features potentially affecting
geophysical investigations?

Site-specific dynamic events such as
tides, unusually strong winds, or other
unusual factors affecting site operations?

Overall Site Accessibility and
Impediments?

Potential Worker Hazards?

Geophysical Investigation Methods:

Equipment?
Procedures?
Personnel?
Production Rates?

Data Resolution, or line/grid width
requirements?

Data density?

Data Processing?

Location Surveying, Mapping and Navigation:

System Description?

If GPS systems are used, correlate
satellite availability with work/rest
periods?
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Instrument standardization:
- Instrument drift?
- Standardization procedures?
- Abbreviated standardization checks?

- Instrument response to a known
standard?

Data processing, correction and analysis:
- Instrument drift correction?
- Diurnal drift correction?
- Digital filtering and enhancement?
- Correlation with ground truth?

Quantitative interpretation and dig sheet
development?

Anomaly reacquisition?
Feed-back process?
Quality control?
Corrective measures?
Records management?
Interim reporting?

Final reports and map?

Sectorization

1. When defining sectors, were the following factors
considered:

Former military use?
Anticipated UXO type?
Anticipated UXO distribution?

Terrain and vegetation?
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Current land use?

Natural and cultura boundaries?

Sampling within a Sector

1. Which sampling methodology is appropriate for the

sector:

100% sampling?

Authoritative sampling?

Probability sampling?

If probability sampling is selected, which type
of strategy will be used in the sector:

Fixed pattern grid sampling?
Random pattern grid sampling?
Hybrid sampling?

Transect sampling?

Meandering path sampling?

Sampling Anomalies within a Grid

1. Which sampling methodology is appropriate for the

grid?

100% sampling?
Statistical sampling?

Data Interpretation

1. Was the geophysical data interpreted after the
geophysical investigation?

2. Werethe project objectives met?

Geophysical Mapping

1. Do the dig sheets contain the following information:

Project site?

Grid number?
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Anomaly number?

Name of the geophysical contractor?
Name of the responsible field geophysicist?
Date geophysical mapping occurred?
Name of the responsible analyst?

Date the data was geophysically analyzed?
Predicted |ocation coordinates?

Predicted depth to top of item (optional)?
Predicted length (optional)?

Predicted diameter (optional)?

Predicted azimuth (optional)?

Comments.

Anomaly Reacquisition and Marking

1. Was the same instrument used for reacquisition as that
used in the geophysical survey?

2. Were discrepancies between original mapped locations
of anomalies as shown on the dig-sheet and the actual
reacquired location recorded and included in the
geophysical report?

Anomaly Excavation

1. Was

the following post-excavation information

collected:

Project site?

Grid number?

Anomaly number?

Excavation contractor?

Name of the responsible OE Safety Specialist?

Date of excavation?
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Actual location coordinates?
Weather conditions?

Anomaly identification?

Actua depth to top of item?
Sail type?

Actual length (optional)?
Actual diameter (optional)?
Actua azimuth (optional)?

Item material composition (optional)?

Comments.

Digital Data Format and Storage

1. Were the requirements and standards for a digital data
management system tailored for the specific ordnance
investigative needs of the project?

2. Hasthe geophysical data been stored in aformat and
mediathat permits loading, storage and use of GIS
workstations without modification or additional
software?

Quality Management

1. Were procedures for process quality management
followed?

2. Were procedures for product quality management
followed?
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